



10	Procurement of Tyre, Tubes and Battery	AE/053/2018/2019/G/10	CQ	25-Aug-18	1-Sep-18	15-Sep-18	19-Sep-18	26-Sep-18	10-Oct-18	17-Oct-18	N/A	N/A	N/A	Plan
11	Procurement of Audit Command language software	AE/053/2018/2019/G/11	SS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Plan
12	Supply of EMES Software	AE/053/2018/2019/G/12	NCB	15-Aug-18	22-Aug-18	5-Sep-18	15-Oct-18	22-Oct-18	12-Nov-18	19-Nov-18	N/A	N/A	N/A	Plan
13	Supply of office Furniture and Appliance	AE/053/2018/2019/G/13	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Plan
14	Protective Clothing, footwear and gears	AE/053/2018/2019/G/14	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Plan
15	Procurement of Promotion materials	AE/053/2018/2019/G/15	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Plan
16	Procurement of Communication Equipment (Camera, Mobile Phone, TV sets and Radio )	AE/053/2018/2019/G/16	CQ	9-Sep-18	16-Sep-18	30-Sep-18	7-Oct-18	14-Oct-18	12-Oct-15	28-Oct-18	N/A	4-Nov-18	N/A	Plan
17	Purchase of legal literature and Government Gazette	AE/053/2018/2019/G/17	SS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Plan
18	Routine maintenance of DART infrastructure.	AE/053/2017/2018/W/01	NCB	10-Sep-18	24-Sep-18	8-Oct-18	7-Nov-18	21-Nov-18	5-Dec-18	4-Jan-19	18-Jan-19	1-Feb-19	8-Feb-19	N/A
19	Construction of Water Treatment Plant at Kivukoni Terminals.	AE/053/2018/2019/W/02	CQ	18-Dec-18	1-Jan-19	NA	NA	NA	15-Jan-19	23-Jan-19	6-Feb-19	20-Feb-19	27-Feb-19	N/A
20	Design and construction of Business rent premises at Terminals.	AE/053/2018/2019/W/03	NCB	24-Jan-19	7-Feb-19	NA	NA	NA	21-Feb-19	1-Mar-19	8-Mar-19	29-Mar-19	5-Apr-19	N/A
21	Management of Collocation and Data Centre in DART System.	AE/053/2018/2019/NC/01	ss	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Plan
22	Installation Electronic Attendance Registration	AE/053/2018/2019/NC/02	SS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Plan
23	Air Travel Tickets	AE/053/2018/2019/NC/03	CQ	17-Aug-18	31-Aug-18	14-Sep-18	22-Sep-18	6-Oct-18	20-Oct-18	27-Oct-18	N/A	N/A	N/A	Plan
24	Conference facilities.	AE/053/2018/2019/NC/04	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Plan
25	Maintanance of ICT equipment	AE/053/2018/2019/NC/05	CQ	20-Aug-18	3-Sep-18	17-Sep-18	25-Sep-18	9-Oct-18	23-Oct-18	30-Oct-18	N/A	N/A	N/A	Plan



40	Procurement of Bus Operational Expert for DART Phase I.	AE/053/2018/2019/C/08	SS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
41	Preparation of Risk Register	AE/053/2018/2019/C/09	IS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
42	Design of Land-use integration with BRT system along the BRT corridors	AE/053/2018/2019/C/10	QCBS	5-Feb-19	Mar-19	Mar-19	Apr-19	May-19	14-May-19	13-Jun-19	20-Jun-19	N/A	N/A	N/A
43	Piloting of safety net and impact evaluation (TASAF)	AE/053/2018/2019/C/11	ICS	5-Jan-19	Feb-19	Feb-19	Mar-19	Apr-19	13-Apr-19	13-May-19	20-May-19	N/A	N/A	N/A
44	Design and implementation of open data in public transport in Dar es Salaam	AE/053/2018/2019/C/12	QCBS	5-Feb-19	Mar-19	Mar-19	Apr-19	May-19	14-May-19	13-Jun-19	20-Jun-19	N/A	N/A	N/A
45	Development of Mobile App	AE/053/2018/2019/C/13	ICS	5-Nov-18	Dec-18	Dec-18	Jan-19	Feb-19	11-Feb-19	13-Mar-19	20-Mar-19	N/A	N/A	N/A
46	Traffic Study, design and Construction supervision of corridor with traffic signal system.	AE/053/2018/2019/C/14	ICS	5-Nov-18	15-Dec-18	29-Dec-18	12-Jan-19	11-Feb-19	11-Feb-19	13-Mar-19	20-Mar-19	N/A	N/A	N/A
47	Dar City Navigator App	AE/053/2018/2019/C/15	ICS	5-Jan-19	14-Feb-19	28-Feb-19	14-Mar-19	13-Apr-19	13-Apr-19	13-May-19	20-May-19	N/A	N/A	N/A

#### **LIST OF ABBREVIATIONS**

ICB= International Competitive Bidding

NCB = National Competitive Bidding

QCBS = Quality Cost Based selection

PMU = Procurement Management Unit

GPSA = Government Procurement service Agency

CQ = Consultant Qualification

NCS = National Competitive Selection

ICS = Individual Consultant Selection

SS = Single Source Selection

FWC-GPSA = Flame Work Contract - Government Procurement service Agency